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ENGINEERING DEPARTMENT REPORT - February 2008

Following are the significant activities for the Engineering Department for the month of February:

Building inspections completed: 75
Plan reviews completed: Commercial: 3 Residential: 7
Building Permits Issued: 23
Meetings: 33
Office consultations: 9
Field conferences and inspections: 5
Excavation permits issued: 7
NPDES Phase Il Stormwater permits issued: 0
Stormwater inspections: 0
Other Activities:
Lindberg Road:
- Continue to monitor condition of road. Concerned that movement of
subgrade continues.
- No new information from INDOT regarding Atlas suit.
- Providing mayor with a list of possible options, costs and timelines for
corrective action.
Salisbury Safety Improvement Project, Phase I:
- Ready to begin land acquisition.
- Need to finalize construction plans.
Cumberland Avenue Reconstruction:
- Provided final comments to Schneider on Engineering Report and traffic
study.
- Ready to wrap-up study and consider starting design on first phase.
Western Interceptor:
- Project on schedule.
Purdue Transportation Plan, Phase 1A:
- Environmental assessment documentation is on-going.
- BF&S has submitted some alternative concepts for the connection of
Harrison Street to River Road and Tapawingo Drive.
- Grade review plans submitted to INDOT. Awaiting review comments.
- Requesting appropriation from Redevelopment Commission to pay for
Engineering Services.
Yeager Road, Phase I
- Ready to begin Survey and Engmeerlng
Yeager Road, Phase II:
- Crossroad Engineers are working on Grade Review Plans.
Sycamore Lane Traffic Calming Project:
- HE-BFS has submitted Grade Review Plans to INDOT for comment, still
waiting for review.
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- Master Contract returned from INDOT.

- Met with INDOT regarding right-of-way requirements and procedures for
this HES project. City will need to complete some additional right-of-way
acquisition steps to meet INDOT requests.

2008 Street Resurfacing Project:
- Shortlist of streets compiled and ready for review.
- Bid book started.
2008 Sidewalk Replacement Project:
- Starting design work and project specifications.
2008 Sidewalk and Ramp Project:
- Starting design work and project specifications.
2008 CDBG Sidewalk Project:
- Estimates have been made for locations.
- Bid book started.
Green Meadows Lift Station:

- Replacement of Green Meadows Lift Station and Force Main
improvements.

- Project awarded to Infrastructure Systems, Inc.

Respectfully Submitted,
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City Engineer
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